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ABSTRACT
Prior to 2007, the building was completed only be entered or occupied when the Certificate 
of Fitness or Certificate of Fitness (CF) issued by the Local Authorities (LAs) to developers 
or owners. Normally, developers have difficulties obtaining CF for various reasons and 
excuses. To overcome this problem, the government has introduced a new method in 
delivery system namely Certificate of Completion and Compliance (CCC) which is the 
certificate issued by the professional known as Principal Submitting Person (PSP) who has 
major roles such as submit building plans to the LA for approval. However, after 7 years 
CCC is implemented, there have several problems arise such as CCC varies from one local 
authority to another, too much checklist and the procedure are complicated. The data 
analysis is to achieve 3 objectives of this study mainly are to examine the problems occurs in 
CCC implementation and to give recommendations on how to overcome the current 
problems in CCC implementation. To collect and analyse the data, interviews and 
questionnaire survey was conducted and quantitative data obtained from 50 respondents 
from the OSC staff and officers, LA and PSP.
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CHAPTER 1
INTRODUCTION
1.1 INTRODUCTION
The success of a development project as a whole is crucial to all the stakeholders 
who primarily are the developer, the land owner and property buyer. The timely 
completion of a project that is not only within the budget, but also in accordance with 
specifications and the stakeholder satisfaction benefits both the project owner 
(developer) and the property buyer (Nguyen et al., 2004). This means that the entire 
development project must have good regulations and standards to ensure the 
smooth running of a development.
In April 2007, the Government had launched an improvement of delivery 
system in the construction industry to enhance the competitiveness of Malaysia 
global. The Certificate of Fitness for Occupation (CFO) that issued by the local 
authorities is replaced with issuance Certificate of Completion and Compliance 
(CCC) by Professional Architects and Professional Engineers as well as Building 
Draughtsman that registered with the Board of Architects Malaysia (LAM). This new 
system is an effort towards self-certification and self-regulation approach in the 
construction industry (REDHA Institute, 2007).
Following the announcement, all relevant players of the industry, had 
proceeded to work towards achieving the desired objectives that led by the Ministry 
of Housing and Local Government (KPKT -  Kementerian Perumahan & Kerajaan 
Tempatan). The Ministry of Works (KKR -  Kementerian Kerja Raya), being 
responsible for the three professional bodies in the CCC implementation to 
deliberate this issue.
It is the government’s view that CCC will cut down on red-tape and ensure 
that house buyers and building owners get to move in as quickly as possible without
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